CLEARWAVE AV

Thoughtful spaces. Seamless technology.

Completion report

CW-101 | Alder & Finch | 2026-10-20

DELIVERY STATUS

Installation and commissioning complete. Display, audio, control, and conferencing tests passed. Customer training and equipment handover complete. No open technical defects.

MILESTONE EVIDENCE

M1: Design & procurement - COMPLETE

M2: Installation & commissioning - COMPLETE

M3: Final acceptance & handover - COMPLETE

PROJECT MANAGER

Alex Chan

Customer acceptance not yet received. Final milestone remains blocked.