CLEARWAVE AV

Thoughtful spaces. Seamless technology.

Completion report

CW-103 | Westbridge University | 2026-10-10

DELIVERY STATUS

Installation and commissioning complete. Display, audio, control, and conferencing tests passed. Customer training and equipment handover complete. No open technical defects.

MILESTONE EVIDENCE

M1: System design - COMPLETE

M2: Equipment & installation - COMPLETE

M3: Testing & handover - COMPLETE

PROJECT MANAGER

Alex Chan

See project records and invoice register for billing status.