**CLEARWAVE AV**

Thoughtful spaces. Seamless technology.

# Delivery progress report

CW-104 | Fieldstone Studio | 2026-10-20

### DELIVERY STATUS

Design approved. Equipment procurement is in progress. Installation and commissioning have not begun. Do not bill these milestones.

### MILESTONE EVIDENCE

M1: Design approval - COMPLETE
M2: Equipment & installation - INCOMPLETE
M3: Commissioning - INCOMPLETE

### PROJECT MANAGER

Alex Chan
See project records and invoice register for billing status.