CLEARWAVE AV

Thoughtful spaces. Seamless technology.

Completion report

CW-102 | The Marlow Hotel | 2026-10-10

DELIVERY STATUS

Installation and commissioning complete. Display, audio, control, and conferencing tests passed. Customer training and equipment handover complete. No open technical defects.

MILESTONE EVIDENCE

M1: Design & equipment - COMPLETE
M2: Room installation - COMPLETE
M3: Training & handover - COMPLETE

PROJECT MANAGER

Sam Rivera
See project records and invoice register for billing status.